


Stage 3 Securing Connection



KEY Deliverables	CP Reservation Request	Acceptance of Offer	Extension to CP Agreement	End of CP Agreement	Construction Agreement	DN Connection Point secured
	<ul style="list-style-type: none"> - Agreement of NGN Design Study Services - Valid Capacity Study - CP process notification letter 	<ul style="list-style-type: none"> - CP reservation application form - Project Pre-requisite / milestone checklist - Internal EXP 01 - Formal offer with T&C - DD study services Invoice 	<ul style="list-style-type: none"> - Upfront payment for design services - Monthly project progress reporting on agreement deliverables - Termination notification 	<ul style="list-style-type: none"> - CP connection agreement extension application form - Extension agreement form 	<ul style="list-style-type: none"> - Construction agreement - Notification letter confirming CP secured for the project 	

KEY Notes

Following the successful completion of a Capacity Study, NGN will formally notify the producer that they are in a position to start the process of reserving the connection point required for their Biomethane project. The Producer can at this point complete and submit an application form to start the process of reserving the CP

Once the Producer has agreed to the NGN Design Services and once NGN has received the upfront payment for the service, it is only then that NGN will undertake a review of the project progress to make sure that key milestones have been achieved. Once satisfied, a formal offer will be issued to the Producer.

During the Agreement period, monthly project progress reports will be issued by the Producer to demonstrate that the project is progressing and achieving milestones identified in the Agreement. In the event of milestones are not being met, NGN will initiate the termination process in the agreement. If the Producer can demonstrate valid reasons for not achieving the milestones, they can apply for an extension to the agreement

The connection point shall progress from 'reserved' to 'secured' once a Construction Agreement is in place with NGN. Should this not be during the prescribed duration in the CP reservation agreement, NGN will agree the way forward on a project by project basis.